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J.1  Attachment 1   
CDRL B001 B001 0 FINAL DESIGN REVIEW 5/10/2006
CDRL B002 FA01-001 6 PROFILES 3/23/2006
CDRL B002 FA02-001 7 GENERAL ARRANGEMENTS 5/16/2006
CDRL B003 NOT FOR ISSUE E REVISED SOR 3/28/2006
CDRL B004 NOT FOR ISSUE 0 CORRESPONDANCE 
CDRL B005 NOT FOR ISSUE 0 REGULATOY CORRESPONDANCE 
CDRL B006 NOT FOR ISSUE 0 DESIGN REVIEW CONFERENCE / MEETING AGENDAS AND 

MINUTES 
CDRL B007 NOT FOR ISSUE 12 CONTRACT DESIGN PHASE SCHEDULES 
CDRL B008 FC16-001 0 PRELIMINARY LAUNCH PLAN 4/27/2005
CDRL B009 FC26-001 1 SCANTLING CALCULATIONS 2/4/2005
CDRL B009 S-80 0 STANDARD CONSTRUCTION DETAILS 2/8/2005
CDRL B009 FA19-001 2 DECK LOADING PLAN 2/21/2006
CDRL B009 FC30-001 1 STRUCTURAL ANALYSIS PLAN 8/23/2005
CDRL B009 FH10-001 1 MAIN ENGINE FDNS 2/6/2006
CDRL B009 FC31-001 2 GLOBAL & FINE MESH FEA ANALYSIS 6/30/2006
CDRL B009 FH01-001 4 SHELL SCANTLING 7/17/2006
CDRL B009 FH02-001 4 DECK SCANTLING 7/17/2006
CDRL B009 FH03-001 4 TRANSVERSE SECTIONS 7/17/2006
CDRL B009 FC32-001 1 FATIGUE ANALYSIS (DOWNEY 

ENGINEERING) 
7/14/2006

CDRL B010 FC18-001 0 ENDURANCE FUEL CALCULATIONS 11/11/2005
CDRL B011 FC27-001 2 MANEUVERING PERFORMANCE PREDICTION 5/25/2006
CDRL B012 FC17-001 2 SEAKEEPING ANALYSIS REPORT, PHASE 2 

NUMERICAL TEST RESULTS 
7/31/2006

CDRL B012 FC20-001 0 SEAKEEPING EVALUATION PHYSICAL TEST 
RESULTS 

5/22/2006

CDRL B013 FC28-001 0 DYNAMIC LOAD FACTORS REPORT 4/19/2005
CDRL B014 FC29-001 B HYDRODYNAMIC MODEL TEST PLAN 4/5/2005
CDRL B015 NOT FOR 
ISSUE 

MODPICS P MODEL TEST PICTURES 2/20/2006

CDRL B015 FC19-001 1 HYDRODYNAMIC MODEL TEST REPORTS 3/23/2006
CDRL B016 FC15-001 2 SPEED / POWER ANALYSIS 6/9/2006
CDRL B017 FZ24-001 0 COMBINED NOISE ANALYSIS (AIRBORNE 

NOISE ANALYSIS) 
2/6/2006

CDRL B018 FZ27-001 0 HULL VIBRATION ANALYSIS REPORT 5/3/2006
CDRL B019 FZ28-001 0 THEORETICAL VIBRATION ANALYSIS OF 

THE PROPULSION SHAFT (LAMALO) 
2/6/2006

CDRL B020 FZ23-001 0 SONAR NOISE ANALYSIS REPORT 5/23/2005
CDRL B021 FC10-001 0 SUBDIVISION ANALYSIS 1/26/2005
CDRL B022 FC07/FC0

9-001 
2 INTACT AND DAMAGED STABILITY 

ANALYSIS (RETITLED 12/05/05) 
12/5/2005

CDRL B024 FA13-001 0 EQUIPMENT REMOVAL ROUTES PLAN 11/29/2005
CDRL B025 FP12-001 1 LUBE OIL SYSTEM 8/25/2005
CDRL B025 FM03-001 0 STEERING GEAR & CANARD ACTUATION ARR 12/22/2005
CDRL B025 FP01-001 3 BILGE, BALLAST & FIREMAIN SYSTEM 12/5/2005
CDRL B025 FP13-001 2 SEA WATER COOLING SYS 10/26/2005
CDRL B025 FP04-001 1 FUEL SERVICE, FILL & TRANSF SYS 8/25/2005
CDRL B025 FP05-001 1 SEWAGE SYS 8/24/2005
CDRL B025 FP07-001 2 COMPRESSED AIR SYS 12/1/2005
CDRL B025 FP03-001 1 FRESHWATER SYS 8/5/2005
CDRL B025 FA18-001 0 BOAT HANDLING & STOWAGE ARR 5/3/2005
CDRL B025 FH20-001 1 ANCHORING AND MOORING ARR 11/17/2005
CDRL B025 FC06-001 0 PROPELLER DESIGN 5/23/2005
CDRL B025 FP06-001 1 COMBUSTION AIR & EXHAUST SYS 11/18/2005
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CDRL B025 FE01-001 1 POWER SYSTEM ONE LINE DIAG 11/9/2005
CDRL B025 FP27-001 1 HVAC DIAGRAMS 3/23/2006
CDRL B025 FE43-001 0 ELECTRONICS SYSTEMS BLOCK DIAG 1/19/2006
CDRL B026 FC23-001 1 TANK CAPACITY TABLE DATA 1/6/2006
CDRL B027 FC01-001 3 LINES & OFFSETS 1/9/2006
CDRL B028 FA03-001 0 MACHINERY ARR 10/24/2005
CDRL B029 FW01-001 5 PERIODIC CONTRACT DESIGN WEIGHT 

ESTIMATE 
2/6/2006

CDRL B030 FW02-001 3 FINAL CONTRACT DESIGN WEIGHT 
ESTIMATE 

7/18/2006

CDRL B031 FW00-001 2 WEIGHT CONTROL PLAN 5/30/2006
CDRL B033 FR03-001 0 SHAFT ALIGNMENT ANALYSIS 4/19/2005
CDRL B034 FE00-001 2 ELECTRIC POWER LOAD ANALYSIS (EPLA) 3/13/2006
CDRL B035 FE45-001 0 GOV MISSION ELECTRONICS EQPT 

INTERFACE CONTROL DOCUMENTATION 
1/5/2005

CDRL B036 FA22-001 2 CHARTING LABORATORY ARR 2/21/2006
CDRL B037 FP28-001 2 HVAC CALCULATIONS 4/27/2005
CDRL B038 FP99-001 2 FLUID SYSTEMS CALCULATIONS 12/1/2005
CDRL B039 FA17-001 2 ARR OF MISSION EQPT & RIGGING 3/23/2006
CDRL B040 FH68-001 0 GOV MISSION OUTFIT EQPT INTERFACE 

CONTROL DOCUMENTATION 
1/5/2005

CDRL B041 FA27-001 5 OUTFIT & ACCOMMODATION 5/16/2006
CDRL B042 FC61-001 1 PAINT SCHEDULE 8/16/2005
CDRL B043 
SUBMITTED TO PMS 

CMP1-001 0 CONFIGURATION MANAGEMENT PLAN 11/29/2005

CDRL B047 NOT FOR ISSUE 0 CONTRACT PROBLEM IDENTIFICATION REPORT (CPIR) 
CDRL B049 B049 2 DETAILED COST ESTIMATE FOR CLIN 004 6/12/2006
CDRL B050 B050 2 DETAILED DESIGN AND CONSTRUCTION 

PLAN, SCHEDULE 
9/18/2006
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